Untitled Gantt Project

Apr 26, 2024

http://

Project manager

Project dates Apr 29, 2024 - Jun 30, 2024


Completion0%Tasks15Resources0

2

Tasks

Name	Begin date	End date	
Define System Archtiecture	4/29/24	5/2/24	
Create a working prototype	4/29/24	5/1/24	
Set up Apache Kafka	5/3/24	5/6/24	
Interim Presentation	5/2/24	5/4/24	
Implement Data Provider	5/7/24	5/16/24	
Integrate Data Items	5/17/24	5/22/24	
Set up GUI	5/3/24	5/7/24	
Display data on Map	5/23/24	5/27/24	
Deleting Data	5/28/24	6/11/24	
Summarizing Data	5/28/24	6/9/24	
Generating Alerts	5/28/24	6/4/24	
User-configurable Setting	5/28/24	6/16/24	
Test Overall Solution	6/17/24	6/23/24	
Deploy on cloud	6/24/24	6/28/24	
Final Presentation	6/29/24	6/29/24	

Gantt Chart



3

Resources Chart

June 2024 July 2024

4